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TYNGSBOROUGH SEWER COMMISSION reiean

Weekly Construction Update

Phase 1 West Sewer Construction Project
SEPTEMEBER 16, 2016

227919.01
Construction High|ights
o Installation of gravity sewer and services to continue on Middlesex Road . .
next week @ Construction to continue

on Middlesex Road, Flint

o Installation of gravity sewer began on Westford Road; to be continued Easement and Westford

next week.

Road next week.

o Installation of gravity sewer on Flint Easement to continue next week.

Environmental Monitoring

e  Erosion control remains in good condition throughout the project site.

Progress Summaries

Location Sewer Main Service Laterals Final Paving
Farwell Rd
Kendall Rd
Flint Rd Complete Complete
Flint Easement Ongoing
Flint Pond Rd
Middlesex Rd Ongoing Ongoing
Old Tyng Rd Complete Complete
Upton Rd Complete Complete
Westford Rd Ongoing
Winslow Rd Complete

Picture of the Week

The picture on the right shows Revoli Construction Co. removing ledge
from the gravity sewer trench.
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